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1.  Originator

Byron V. Peters

2.  Log Date:

01/29/03

3.  CCR #:

03-0063

4. Rev:

-

5.  Tel:

301/883-4077

6. Rm #:

2013

7. Dept.

SE

8. CCR Title: Authorize Emergency Installation of TP9400 firmware and TPSSM software test executable at LP DAAC

9. Originator Signature/Date

Byron V. Peters     /s/     1/29/03

10.   Class

II

11.  Type:

CCR

12. Need Date: 1/30/03

13.  Office Manager Signature/Date

Jim Mather     /s/     1/29/03

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
To be followed by PSRs for both packages

17. Schedule
Impact:
          

18.   CI(s) Affected:ACM

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
TT 5905

23.   Problem:  (use additional Sheets if necessary)
LP DAAC has a serious problem with system crashes and disk outages since new disk lru's were installed in their TP9400 attached
to e0acg11.

24.  Proposed Solution:  (use additional sheets if necessary)
Recommend release of the newest TP9400 firmware and TPSSM 8.3 as a test executable. LP DAAC is authorized to get the software
directly from SGI and is requested to forward a copy to Landover. Approval of the installation of TP9400 firmware and upgrading to
TPSSM version 8.3 is needed for  the maintenance period tommorrow.

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Continued crashes and unreliability of e0acg11

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for their maintenance period tommorrow

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     1/29/03

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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